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LAST MONTH’S
ACCOMPLISHMENTS

Response to questions from FEMA and TDEM on the storm-water modeling and
concept design performed in-house by Engineering for the $33M HMGP Grant
Notification of potential upcoming Award for the 15% Street Pump Station (PS)
under the HMGP DR-4332-024 Grant. The 15 Street PS is one of the 7 PS proposed;
Engineering supported the concept design and grant proposal for PS in 7 locations
shown

Traffic Signal design enhancements approved by City Council and added to

45% Street to replace span wire (left) to mast arm (middle and right) with decorative
design Teichman Road 30% design in progress with additional cross streets that have
aged waterlines to provide better value for neighborhood

Geotechnical field Investigation for Legas Dr. Bulkhead completed; Geotechnical
report anticipated in June so Engineering can advance the design and have it issued
for bids

16th Street from Broadway to Seawall Reconstruction 30% design in progress

18th Street Drainage Design from Seawall to Ship Channel, 90% Design in process
County-City Design coordination on 23rd Street Reconstruction from Broadway to
Seawall and Avenue S from 53rd to Seawall in conceptual phase of design

27th Street Phase 2 from Avenue O to Seawall In-house Engineering Design-
Construction Bids Awarded; contract execution and bonding in process

29t Street Avenue O to Avenue R-1/2 60% Design in progress

30t Street Avenue O to Seawall 60% Design in progress

37t Street Broadway to Seawall 60% Design in progress

49th Street from Avenue P to Avenue S-1/2 Reconstruction “Release for Bids” design
package is in progress

73rd Street from Heards Lane to Avenue N-1/2, 95% Design in process

Broadway Drainage Crossings 100% Design Approved by TXDOT (48" Street Crossing
in Design)



Seawolf WWTP 95% Design Onsite Review Meeting at Site resulted in Design
Revisions. Design modifications in progress to address constructability review
comments.

Coordination with TXDOT on the Seawall Blvd project (SH 87/Ferry Rd to Boddeker
Drive) Mill and Overlay Project. TXDOT comments incorporated, awaiting Houston
and Austin TXDOT approval to bid

Church Street Drainage from 35™ to 37t Street in 90% design

35t Street from Post Office to Broadway in 95% design

24” waterline 59" Street PS to Airport PS in final pre-bid revisions

Airport PS and new 5 MG Ground Storage Tank in 90% Design

Assisted developers and their engineers with drainage, water and sewer design by
providing design criteria, codes, and general guidance for various E. End and W. End
properties

Prepared Traffic Control Plans for City Projects, Provided guidance in
Predevelopment meetings related to preparation of Development Construction
Plans, Processed Building and ADA Parking Permits, Processed ROW Construction,
Utility and Culvert Permits and performed field inspections

Various projects designed in-house by Engineering include 27" Street Phase 3, Parks,
Downtown, etc.

Valve Exercise Proposals Evaluated and interviews in process

100% Main WWTP Digesters final constructability review conducted at the Main
WWTP

ROW Construction Permits and Culvert Permits are now in Accela, advancing Utility
Permits to also be programmed into Accela in coordination with IT

CDBG-DR finalization of Grant application for Avenue P-1/2 and 59" Street in-house
design

Coordinated Downtown LMI Phase Il design with TXDOT, and approval from Austin
to Advertise for bids anticipated

Attended 25 Street Broadway to Seawall Reconstruction negotiations with
Contractor and Purchasing

UPCOMING
PROJECTS

15th Street Pump Station and Storm Sewer Upgrades (13th to 17th and Seawall to
Ship Channel) RFQ Advertisement supporting the upcoming anticipated award of
HMGP DR-4332-024 Grant

25th Street Broadway to Seawall Construction Contract Award



27th Street Phase 2 from Avenue O to Seawall Construction Contract Execution
and Mobilization
29th Street Church to Harborside re-advertisement evaluation w/o drainage
49th Street reconstruction bid Advertisement
Main WWTP Digester Dewatering and Cleaning package Bid Advertisement
Main WWTP Digester Improvements package, 60% submittal
Seawolf WWTP 100% design constructability revisions
2.5 Million Gallon, 10 Mile Road Elevated Storage Tank design kickoff meeting
similar to (see image below)
Water Loss Mitigation Program
60% design for rehabilitation of existing lift stations review comments
HMGP DR-4332-024 15th Street Pump Station Design Award (see image below)
5 MG Potable Water Storage Tank and Airport Pump Station Upgrade 95% design
24 inch waterline from 53rd Street North to the Airport Pump Station bid
advertisement
Laffite’s Cove Water Loop Project Bid Advertisement
Permits, Construction Inspections, Surveys & Field GIS
MSDs, Residential and commercial Permits, Subdivision design plans, ROW Utility
Permits, ROW sidewalk, ramps and culvert/driveway permits, handicapped parking
permits, TLTUs
Providing Robotic Surveys, GIS Maps, As-Built Drawings & Field GIS GPS data
collection with Trimble R10 for infrastructure
Construction Inspections for ROW permits and residential/commercial permits.
e Geotechnical Engineering Testing Scope and Contracts for construction
projects
Continuation of Phase 3, 27th Street Design



